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April 21, 2016 16-NWP-067

Mr. Ray J. Corey, Assistant Manager for River and Plateau
Richland Operations Office
United States Department of Energy
PO Box 550, MSJN: A5-11
Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Form,
Change Number M-89-16-01, dated 2/2/2016

Dear Mr. Corey:

Enclosed is a copy of Tri-Party Agreement (TPA) Change Control Package M-89-16-01,
disapproved by Tom Tebb.

HFFACO Action Plan Section 12.3.3 states:

"If a party disapproves a requested modification, it shall explain the basis for the
disapproval in writing."

The Department of Ecology's (Ecology) basis for disapproval is as follows:

1. The U.S. Department of Energy - Richland Operations Office (USDOE-RL) did not
provide Good Cause for the extension, as required by HFFACO Article XL.
USDOE-RL's stated cause for the extension is that "DOE and Ecology agree [on the
extension]." While agreement between the parties is one method for satisfying Article
XL's Good Cause standard (paragraph 120.E), Ecology does not, and has not, agreed to
this extension. Therefore, USDOE-RL did not identify any of the reasons for Good
Cause (paragraphs 120.A - 120.E).

2. USDOE-RL misrepresented the status of Milestone M-89-06 on March 17, 2016.
Specifically, Change Number M-89-16-01 is dated February 2, 2016, and was signed
March 31, 2016. However, a quarterly review of TPA milestones was held between the
parties on March 17, 2016. At that time, USDOE-RL reported the status of Milestone
M-89-06 as "On Schedule." The date of February 2, 2016, on the change request
provides clear indication that USDOE-RL well understood that it would miss Milestone
M-89-01. By making this misrepresentation to Ecology, USDOE-RL deprived Ecology
of the opportunity to discuss the milestone, as provided by HFFACO Action Plan
Sections 4.1 and 4.2.

3. As noted in the milestone text, USDOE-RL has a closure plan approved by Ecology
(DOE/RL-96-73). USDOE-RL has known about this requirement for almost three years,
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since the execution of TPA Change Request M-89-12-02 on April 30, 2013. Ecology
asserts that three years is more than adequate time to modify an approved closure plan.

Please be advised that should USDOE-RL fail to submit the permit modification request
(including a schedule for completing closure activities) by June 30, 2016, then USDOE-RL is
subject to stipulated penalties as provided in HFFACO Article IX. Further, Ecology asserts that
by reporting the M-89-06 milestone as "On Schedule" on March 17, 2016, USDOE-RL failed to
make "timely and goodfaith request for an extension" (HFFACO Article 125) (emphasis added).
Therefore, USDOE-RL forfeits the right to toll any assessment of Stipulated Penalties pursuant
to HFFACO Article XL.

If you have questions, please contact Stephanie Schleif, Ecology Project Manager, at
stephanie.schleif ecy.wa.gov or (509) 372-7929.

Sincerely,

John B. Price
Tri-Party Agreement Section Manager
Nuclear Waste Program
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cc electronic w/enc:
Dave Bartus, EPA
Dennis Faulk, EPA
Cliff Clark, USDOE
Mark French, USDOE
Jon Perry, MSA
Rob Piippo, MSA
Ken Niles, ODOE
John Price, Ecology
Stephanie Schleif, Ecology
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USDOE-RL Correspondence Control

cc w/enc:
Steve Hudson, HAB
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NWP Central File
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Rod Skeen, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN
NWP Reader File



. Change Number Federal Facility Agreement and Consent Order Date
M-89-16-01 Change Control Form 2/2/2016

Originator Phone
Ri. Corey (509) 373-9971

Class of Change
I - Signatories [X] II - Executive Manager ]lIII - Project Manager

Change Title
Revision To Milestone Permit Modification Class Language And Schedule For 324 Building

Description/Justification of Change
Hanford Federal Facility Agreement and Consent Order (HFFACO) Milestone M-089-06 requires that the

U.S. Department of Energy (DOE) submit to the Washington State Department of Ecology (Ecology) a

permit modification request to incorporate the 324 building Closure Plan, with revisions as necessary, and
establish a schedule for completing closure activities.

The contract responsibility for the 324 Building is being transferred starting in April of 2016. Following this

transition of the 324 Building work scope, the new contractor will be responsible for initiating the facility
closure process per the schedule in the Closure Plan, when approved.

The current Milestone language requires that a request-for a Class 2 permit modification is provided to

Ecology. Deletion of this language is proposed until the parties can agree on the permitting path forward

and required changes to the Hanford Site Dangerous Waste permit.

DOE and Ecology agree that the Milestone schedule should be extended by three (3) months to

accommodate the development of an agreeable path forward between the parties and planning activities

resulting from these changes. The extension will also allow the contractor to incorporate the elements of the

recently developed "Nuclear Waste Program Guidance for Assessing ClOsure Requirements in the Draft

Hanford Facility Dangerous Waste Permit Revision 9 - WA7890008967 (Closure Requirements -
Conceptual Agreement Package)" in to the Closure Plan revision to assure completeness and sufficiency of
the revision.

Impact of Change
The change to Milestone M-089-06 allows for a three (3) month extension of the milestone to accommodate

the development of an agreement between the parties on the 324 Building permitting approach,

implementation of the permitting approach, and to allow development of a Closure Plan revision consistent
with internal Ecology guidance. This change is consistent with the M-094 milestone series for removal of 300
area surplus facilities.

Affected Documents
The HFFACO, as amended.
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Modifications are denoted by using stsikeout to indicate text deletions and double underline to

indicate text additions.

M-089-06 Submitto Ecolg in aacordnce %4ith the pro n to 173 9/3/2m
Lea Rgultoy.303 830(4)(b), a reqluest for a Class 29oiiaint h Submit to 9/026

Ecology in accordance with the procedures in WAC 173-303-830(4), a
Agency: Ecology quest for a permit modification to the Hanford dangerous waste

permit, to include in the permit the "324 Building Radiochemical

Engineering Cells; High-Level Vault, Low-Level Vault, and Associated

Area Closure Plan" (Closure Plan), DOE/RL-96-73" revised as

necessary to address releases to the soil and to ensure compliance

with requirements of WAC-173-303-610. DOE's revised closure plan

will include a schedule for completing closure activities.


